Rock Island District

A/E Status Report

November 3, 2004

Current A/E Contracts

Contractor	Disciplines	Award Date	Expiration Date
Western Air Maps	Photogrammetric Mapping, Aerial Photography	15-May-02	14-May-05
Stanley INCA Joint Venture	Civil, Structural, Architectural, Geotechnical, Mechanical, Electrical	28 Jul 04	27 Jul 07
Hanson Professional Services	Geotechnical Exploration, Environmental Investigation, Surveying	30 Jul 04	29 Jul 07

Upcoming contracts status

3 Pending Contracts:

1. ***Cordova Center on the Rock (FFP)***
2. ***Photogrammetric Mapping, Aerial Photography (IDIQ)***
3. ***Planning Services and H&H (IDIQ)***

Cordova Center FFP Contract:

- $20 M estimated construction cost of all components, including:

- Environmental Learning Center
- Performing Arts Amphitheater
- Outdoor Interpretive Facilities
- Picnic Facilities
- Rental Cabins
- Multi-Use Trails

Cordova Center FFP Contract:

- Synopsized March 15, 2004
- Short-listed August 27, 2004
- Award anticipated in November 2004

- Master Planning
  - Interpretive theme development
  - Exhibit design
  - Conceptual site plan

- Engineering and Design
  - Construction documents
  - Cost estimates

Photogrammetric Mapping, Aerial Photography (IDIQ) Contract

- Will replace expiring (May 05) Western Air Maps contract
- FedBizOpps synopsis Oct-Dec 04 timeframe
- $1M Limit possible, Base + 2 Options

Planning Services and H&H IDIQ Contract

- **$1M Limit possible, Base + 2 Options**
- **Planning: NEPA Documents, Alternative Plan Formulation, Benefit Estimation**
- **Hydraulic & Hydrologic: Stream Flow Data Collection, Water Quality Monitoring, Sediment Transport Analysis**
- ***Advertisement postponed pending FY05 budget decisions***

Other Considerations

- Multiple awards of IDIQ's possible
- New solicitation for Nav Study work possible in FY05